Mariposa Park
Next Steps

Hold Third Community Meeting

Complete Demolition of Buildings Onsite

Obtain Council Approval of Conceptual Design

Begin Final Design and Construction Documents

Return to PRC with Update and to Discuss Park Name
Approve Plans and Specifications and Authorize Bidding
Advertise and Open Bids

Award Construction Contract

Construction Begins

Park Dedication

August 2010
October 2010
October/Nov. 2010
November 2010
Nov./Dec. 2010
April 2011

May 2011

July 2011

August 2011

December 2011



